Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

Nextel Partners,

Inc

For period:

November 2001

Prepared by:

PA Gaffney 425 576-3642

Request I3roj.IActuaI Phase | Request F’roj.IActuaI Phase Il ﬁeployment
PSAP Date Phase || Phasel* | Solution | Date Phase ll| Phase Il * | Solution Status
Albemarle County/Charlottesville-UVA-Albemarle City E 4/9/2001 12/21/2001 CAS Trunk install by 12/7 - implement PH | by 12/21
Roanoke County/City of Roanoke Commun. 1/24/2001 12/21/2001 CAS Trunk install by 12/7 - implement PH | by 12/21
Roanoke County/Roanoke County Police Department 2/2/2001 2/17/2002 CAS Trunk order by 1/4
Roanoke County/Salem Police Dept. 10/30/2001 2/16/2002 CAS Trunk order by 1/4
Montgomery County-Radford City Police Dept. 9/25/2001 2/24/2002 CAS Trunk order by 1/11
Frederick County/Dept. of Public Safety Commun. 7/20/2001 Selective Router not available for PH |
Winchester Emergency Communications Center 6/22/2001 9/29/2002 NCAS* 6/22/2001 9/29/2002 NCAS* [Technical solution still under development
Wise County/City of Norton, Norton Police Dept. 8/20/2001 No Sites / Service at this time.
* NPI working with Motorola to create solution
that supports both CAS & NCAS.
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